
Waterfront Implementation
King Street Park at the Waterfront
Community Meeting – March 7, 2018
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3Design Concept



Schedule
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February 2018 – Rodent abatement
February 2018 – Asbestos abatement
February 2018 – Tree removal
February 2018 – New pier utility services
February 2018 – Utility disconnection
February 27, 2018 – Waterfront Commission
March 7, 2018 – Community meeting
March – April 2018 – Building demolition
May – November 2018 – Site construction



Contacts
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City of Alexandria
Jack Browand (703) 746-5504
Tony Gammon (703) 746-4155

Emergency
Demolition Services, Inc.
Ron Feather (703) 585-9058

Pivot Construction, LLC
Pedram Hatami (703) 677-2351
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